Progress Update | Sprint 6 May 31, 2025 | CLUB-404

Sprint 5 percentage completion: 90% Project percentage completion: (36/56) * 100 = 64.29%

▼ Sprint 6	CSS Styling & Responsive Design					
*	User Content Pages	Patricia Joy Relente	Done	Sprint 6		May 26, 2025 → May 31, 2025
	Profile Page		Done	Sprint 6		May 26, 2025 → May 31, 2025
	Wall Page		Done	Sprint 6		May 26, 2025 → May 31, 2025
+ New sub-item						
	Dashboard	Patricia Joy Relente	Done	Sprint 6		May 30, 2025
*	API Implementation		Done	Sprint 5		May 26, 2025 → May 31, 2025
	Messages	Nnion, Ma. Bea Mae	Done	Sprint 5	All DONE	May 26, 2025 → May 31, 2025
	User Post	Patricia Joy Relente	Done	Sprint 5	Post and Reacts	May 26, 2025 → May 31, 2025
	Account Settings	Delima Justine	Done	Sprint 5	Update Password & Delete Account	May 26, 2025 → May 31, 2025
	Edit Profile	A Arroyo John Matthew	Done	Sprint 5		May 26, 2025 → May 31, 2025
+ New sub-item						
	Email Verification Form		Not started	Sprint 3		May 26, 2025 → May 31, 2025

Sprint 6 focused on enhancing user experience and completing essential features for front-end and back-end integration. Key achievements include the implementation of CSS styling and responsive design, completion of core modules such as the dashboard, user content pages, messaging, account settings, edit profile and post interactions. Significant progress was made on the API implementation, enabling partial integration between the front-end and back-end systems; however, some API endpoints remain incomplete and will be continued in the next sprint. unstarted since Sprint 3, highlighting the need for improved task follow-through in upcoming iterations.

Sprint Retrospective:

What went well:

- All key features targeted for this sprint, such as User Content Pages,
 Dashboard, API Implementation, Messages, User Post, and Account Settings, were successfully completed on time.
- New functionalities like messaging, password updates, and account deletion were smoothly integrated and tested.

What could be improved:

- Some tasks remained partially incomplete (API Implementation and Email Verification Form) and had to be carried over again to Sprint 7.
- Email Verification Still Unstarted, the **Email Verification Form** has been marked as "Not started" since Sprint 3, indicating a recurring delay that needs urgent attention.

What needs to be done (Sprint 6):

- Prioritize Email Verification and Address the long-standing Email Verification
 Form task in the next sprint.
- Once the API is fully completed, ensure full back-end integration and testing for all user and post-related operations.
- Begin system-wide testing to identify and fix any integration issues or UI/UX inconsistencies.