Progress Update | Sprint 5 May 23, 2025 | CLUB-404

Sprint 5 percentage completion: 90% Project percentage completion: (29/39) * 100 = 74.36%

▼ Sprint 5	Functionality / Layout					
	Homepage	Retricia Joy Relente	Done	Sprint 5	Uploaded to Github	May 19, 2025 → May 24, 2025
•	Dashboard & Profile	Patricia Joy Relente	Done	Sprint 5	Uploaded to Github	May 19, 2025 May 24, 2025
	Create / Edit Post	Patricia Joy Relente Delima Justine	Done	Sprint 5	Uploaded to Github	May 19, 2025 May 24, 2025
	Like / Comment in Post	Patricia Joy Relente	Done	Sprint 5	Uploaded to Github	May 19, 2025 May 24, 2025
	Share / View Post	Ratricia Joy Relente	Done	Sprint 5	Uploaded to Github	May 19, 2025 → May 24, 2025
	API Implementation		in progress	Sprint 5		May 19, 2025 May 24, 2025
*	Structure - 53		In progress	Sprint 3		May 19, 2025 → May 24, 2025
	Email Verification Form		Not started	Sprint 3		May 19, 2025 May 24, 2025
*	User Content Pages	Patricia Joy Relente	Done	Sprint 3	Uploaded to Github	May 19, 2025 May 24, 2025
	Profile Page		Done	Sprint 3	Uploaded to Github	May 19, 2025 → May 24, 2025
	Homepage		Done	Sprint 3	Uploaded to Github	May 19, 2025 → May 24, 2025
+ New sub-item						
+ New sub-Item						
*	Structure - S4		Done	Sprint 4		May 19, 2025 → May 24, 2025
*	User Post	Referència Joy Referène	Done	Sprint 4	Uploaded to Github	May 19, 2025 → May 24, 2025
	Post Creation		Done	Sprint 4		May 19, 2025 May 24, 2025
	Post Interaction		Done	Sprint 4		May 19, 2025 May 24, 2025
+ New sub-Item						
*	Dashboard & Profile	Rutricia Joy Relente	Done	Sprint 4	Uploaded to Github	May 19, 2025 → May 24, 2025
	Messages	🌓 Ynion, Ma. Bee Mae	Done	Sprint 4	Uploaded to Github	May 19, 2025 → May 24, 2025
	Privacy & Settings	Delima Justina	Done	Sprint 4	Uploaded to Github	May 19, 2025 May 24, 2025
	Edit Profile	Arroyo John Matthew	Done	Sprint 4	Uploaded to Github	May 19, 2025 May 24, 2025

Sprint 5 focused on finalizing core social interaction features such as post creation, editing, and engagement (like, comment, share), completing carried-over tasks from previous sprints, and initiating back-end integration through API implementation to move the system closer to full functionality.

Sprint Retrospective:

What went well:

- Most of the core features for Sprint 5 (Homepage, Dashboard, Post interactions) were completed and uploaded to GitHub on time.
- All front-end features for creating, editing, liking, commenting, and sharing posts were successfully implemented with no blockers.
- Tasks from Sprint 3 and 4 that were carried into Sprint 5 (Dashboard and User Post) were finalized and committed without delay.

What could be improved:

- Some tasks remained incomplete (**API Implementation** and **Email Verification Form**) and had to be carried over again to Sprint 6.
- We experienced delays to our backend integration, the API implementation is still in progress, potentially causing delays in feature testing and integration.

What needs to be done (Sprint 5):

- Prioritize the completion of the API Implementation and Email Verification Form in Sprint 6.
- Once the API is completed, ensure full back-end integration and testing for all user and post-related operations.
- Perform UI and UX polishing and review existing components for consistency and performance optimization.