

Progress Update | Sprint 10

June 28, 2025 | CLUB-404

Sprint 10 percentage completion: 50%
Project percentage completion: (55/57) * 100 = 96.49%

▼ Sprint 10	Deployment			Sprint 10		June 22, 2025 → June 28, 2025
	Test Matrix	Delima Justine	In progress	Sprint 8	Testing the newly added features and OAuth	June 22, 2025 → June 28, 2025
▼	Beta Testing	Patricia Joy Relente	Done	Sprint 9	Fixed shared location size in dashboard	June 22, 2025 → June 28, 2025
	Internal Testing		Done	Sprint 9		June 22, 2025 → June 28, 2025
	External Testing		Done	Sprint 9		June 22, 2025 → June 28, 2025
	Bug Fixes		Done	Sprint 9	Select location to both dashboard and profile is already done	June 22, 2025 → June 28, 2025
+ New sub-item						
	Login OAuth	Delima Justine Arroyo John Matthew	Done	Sprint 7	Both Devhive and Hershive	June 22, 2025 → June 28, 2025
	Shared Post OAuth	Ynion, Ma. Bea Mae Arroyo John Matthew Delima Justine Patricia Joy Relente	In progress	Sprint 10	CSS style for sharing post to other social media is already done	June 22, 2025 → June 28, 2025

Sprint 10 focused on finalizing the deployment by completing **testing activities**, **fixing layout issues in the dashboard and profile**, and **integrating OAuth login and post sharing features**. The team worked on validating new features through **internal**, **external**, and **beta testing**, while also implementing and styling the **OAuth functionality for login and content sharing across other platforms**.

Sprint Retrospective:

What went well:

- **OAuth Login Integration was successful** for both social media platforms (Dhive & Hershive).
- **All testing types (Internal, External, Beta)** were completed and marked as done.
- **Bug Fixes** on dashboard/profile location display were completed and deployed.
- Team collaboration across multiple members (seen in OAuth and Shared Post features) was active and effective.

What could be improved:

- **Shared Post OAuth is still in progress**, indicating possible delays in frontend CSS adjustments or OAuth token handling.
- **The Test Matrix task was still in progress** during Sprint 10 and may need better time estimation.

What needs to be done (Sprint 10):

- Ensure full test cases for newly added features and OAuth are completed and logged.
- Complete **Shared Post OAuth**:
 - Finalize front-end styles and social media share functionality.
 - Double-check OAuth token refresh/error handling.