

Progress Update | Sprint 11

July 5, 2025 | CLUB-404

Sprint 11 percentage completion: 60%
Project percentage completion: $(55/57) * 100 = 96.49\%$

▼ Sprint 11	Deployment			Sprint 11	June 29, 2025 → July 5, 2025
	Test Matrix	Delima Justine	Done	Sprint 8	June 29, 2025 → July 5, 2025
▼	Shared Post OAuth	Delima Justine Arroyo John Matthew	In progress	Sprint 10	June 29, 2025 → July 5, 2025
	Hershive		Done	Sprint 10	June 29, 2025 → July 5, 2025
	Devhive		In progress	Sprint 10	June 29, 2025 → July 5, 2025
+ New sub-item					
	UI Fixing	Patricia Joy Relente Ynion, Ma. Bea Mae	In progress	Sprint 11	June 29, 2025 → July 5, 2025

Sprint 11 focused on finalizing the system for deployment, resolving remaining interface issues, and tracking the progress of shared post functionality. The team also completed the Test Matrix documentation and addressed UI improvements in preparation for project presentation.

Sprint Retrospective:

What went well:

- The system is being prepared for release, indicating progress toward project completion.
- The testing documentation was successfully completed, improving test coverage transparency.
- All assigned UI adjustments were resolved.
- Share post OAuth (Hershive) was completed, adding value and feature extension to the system.

What could be improved:

- Devhive is another share post oauth feature carried from the previous sprint and still marked "in progress," which may affect feature completeness and consistency
- UI styles for all features

What needs to be done (Sprint 11):

- Finalize the OAuth integration to enable secure post-sharing functionality.
- Prioritize the completion of the Devhive task to prevent further delay and to wrap up feature scope.
- Ensure system deployment includes all required modules and UI fixes, and verify through final smoke testing.
- **Post-Deployment Monitoring Plan:** Prepare a plan to monitor the system after deployment for any bugs, issues, or performance bottlenecks.