Progress Update | Sprint 8
June 14, 2025 | CLUB-404

Sprint 8 percentage completion: 66.67%
Project percentage completion: (50/56) * 100 = 89.29%

Sprint 8	Testing					
	Test Matrix	Delima Justine	In progress	Sprint 8		June 9, 2025 → June 14, 2025
	UI Testing	Patricia Joy Relente	Done	Sprint 8		June 9, 2025 → June 14, 2025
▼	Quality Assurance Test	Patricia Joy Relente	Done	Sprint 8		June 9, 2025 → June 14, 2025
	Functional Testing	Patricia Joy Relente	Done	Sprint 8	All Functionalities is now good	June 9, 2025 → June 14, 2025
+ New sub-item						
	OAuth	Delima Justine / Arroyo John Matthew	In progress	Sprint 7		June 9, 2025 → June 14, 2025
	Email Verification Form	Ynion, Ma. Bea Mae	In progress	Sprint 3	Needs Domain	June 9, 2025 → June 14, 2025

Sprint 8 focused on testing, validation, and finalization of system functionalities to ensure overall system readiness and stability. This included executing UI testing, quality assurance testing, functional testing, and the creation of a test matrix. Additionally, tasks from previous sprints, such as OAuth integration and the Email Verification Form, were on going for completion.

Sprint Retrospective:

What went well:
- Both UI Testing, Quality Assurance Test, and Functional Testing were completed successfully, confirming that all functionalities are now working as expected.
- Conducting multiple layers of testing improved the confidence in system reliability and user experience.
- Multiple members contributed across tasks, especially in critical testing phases, which helped ensure timely completion.

What could be improved:
- The **Test Matrix** is still in progress, suggesting that some test documentation or coverage mapping may be incomplete.
- The **OAuth** and **Email Verification Form** remain **in progress** even after being carried through multiple sprints (Sprint 7 and Sprint 3 respectively), indicating ongoing delays or unresolved dependencies.

What needs to be done (Sprint 8):
- Finalize the documentation of the test matrix to ensure all features and modules have been accounted for in testing.
- Resolve any remaining implementation or configuration issues related to OAuth and complete the task.
- Secure or configure the required domain so the **Email Verification Form** can be properly implemented and deployed.
- After all testing and integrations are complete, perform a final system walkthrough to prepare for deployment or presentation.