Progress Update | Sprint 9
June 21, 2025 | CLUB-404

Sprint 9 percentage completion: 50%
Project percentage completion: (53/56) * 100 = 94.64%

Sprint 9	Deployment					
	Beta Testing	Delima Justine Patricia Joy Relente Ynion, Ma. Bea Mae	In progress	Sprint 9		June 16, 2025 → June 21, 2025
	Internal Testing	Patricia Joy Relente	Done	Sprint 9		June 16, 2025 → June 21, 2025
	External Testing		In progress	Sprint 9		June 16, 2025 → June 21, 2025
	Bug Fixes		In progress	Sprint 9		June 16, 2025 → June 21, 2025
+ New sub-item						
	Live Hosting		Done	Sprint 9		June 16, 2025 → June 21, 2025
	Test Matrix	Delima Justine	In progress	Sprint 8		June 16, 2025 → June 21, 2025
	OAuth	Delima Justine Arroyo John Matthew	In progress	Sprint 7	Hershive Group	June 16, 2025 → June 21, 2025
	Email Verification Form	Ynion, Ma. Bea Mae	Done	Sprint 3		June 16, 2025 → June 21, 2025
	Fix Feature	Patricia Joy Relente	Done	Sprint 9	- Added Map location feature - Album for profile - Non-functional feature	June 16, 2025 → June 21, 2025

Sprint 9 focused on finalizing deployment activities through **internal, beta, and external testing, resolving outstanding bugs, completing key features such as OAuth integration and email verification**, and ensuring the application was production-ready with live hosting and without non-functional features.

Sprint Retrospective:

What went well:

- Live Hosting was successfully completed.
- Internal Testing and Fix Feature were completed on time.
- Feature deliverables such as Email Verification Form and final feature refinements were finished successfully.
- Collaboration with Hershive Group on OAuth showed cross-group coordination.

What could be improved:

- Testing Completion: Beta and External Testing are still in progress; these should ideally be finalized before sprint close.
- Bug Fixing still ongoing, might benefit from more resource allocation or earlier identification.
- **OAuth** spanned multiple sprints due to delays from the collaborating group Devhive, who needs more time with the integration requirements, highlighting the need for better alignment and time allowance in cross-group collaborations, especially with the upcoming presentation next week.

What needs to be done (Sprint 9):

- Complete Beta Testing and External Testing.
- Finalize Bug Fixes based on test feedback.
- Close out OAuth implementation and validation with the Hershive and Devhive Group.
- Ensure all functional features (Map, Album, etc.) are thoroughly tested and documented.