Progress Update | Sprint 7
June 06, 2025 | CLUB-404

Sprint 7 percentage completion: 91%
Project percentage completion: (47/56) * 100 = 83.92%

▼ Sprint 7	Responsive Design					
	User Post	👤 Patricia Joy Relente	Done	Sprint 7	Posts creation by website user	June 2, 2025 → June 7, 2025
▶	User Content Page	👤 Patricia Joy Relente	Done	Sprint 7	User can post globally	June 2, 2025 → June 7, 2025
	Messages	👤 Ynion, Ma. Bea Mae	Done	Sprint 7	User can message each other globally	June 2, 2025 → June 7, 2025
▼	Additional Enhancement		Done	Sprint 7		June 2, 2025 → June 7, 2025
	Settings & Privacy	👤 Delima Justine	Done	Sprint 7		June 2, 2025 → June 7, 2025
	Edit Profile	A Arroyo John Matthew	Done	Sprint 7		June 2, 2025 → June 7, 2025
	Suggestion Connection	👤 Patricia Joy Relente	Done	Sprint 7		June 2, 2025 → June 7, 2025
	Gallery for image and video posted	👤 Patricia Joy Relente	Done	Sprint 7		June 2, 2025 → June 7, 2025
	Messages Emoji	👤 Ynion, Ma. Bea Mae	Done	Sprint 7		June 2, 2025 → June 7, 2025
+ New sub-item						
	OAuth	👤 Ynion, Ma. Bea Mae A Arroyo John Matthew 👤 Delima Justine 👤 Patricia Joy Relente	In progress	Sprint 7		June 2, 2025 → June 7, 2025

Sprint 7 focused on Implementation and completion of key Responsive Design features and user-interaction enhancements, including post creation, content sharing, messaging, profile editing, and OAuth integration.

Sprint Retrospective:

What went well:
- A**ll core features** such as User Post, Messaging, Content Page, and Edit Profile are already done.
- Team members were clearly assigned tasks and delivered on time.
- Great progress on responsive design and global user interactions (posting and messaging globally).

What could be improved:
- OAuth integration is still "In progress" — could benefit from earlier initiation or clearer task ownership.

What needs to be done (Sprint 7):
- Complete OAuth implementation and ensure it integrates seamlessly with login/register flows.
- Conduct final testing across devices to ensure all responsive elements behave as intended.
- Finalize and deploy enhancement features (e.g., emoji reactions, gallery experience).