Progress Update | Sprint 5
May 23, 2025 | CLUB-404

Sprint 5 percentage completion: 90%
Project percentage completion: (29/56) * 100 = 51.79%

▼ Sprint 5	Functionality / Layout				API Implementation will be carried out to sprint 6	
	Homepage	👤 Patricia Joy Relente	Done	Sprint 5	Uploaded to Github	May 19, 2025 → May 24, 2025
▶	Dashboard & Profile	👤 Patricia Joy Relente	Done	Sprint 5	Uploaded to Github	May 19, 2025 → May 24, 2025
	Create / Edit Post	👤 Patricia Joy Relente 👤 Delima Justine	Done	Sprint 5	Uploaded to Github	May 19, 2025 → May 24, 2025
	Like / Comment in Post	👤 Patricia Joy Relente	Done	Sprint 5	Uploaded to Github	May 19, 2025 → May 24, 2025
	Share / View Post	👤 Patricia Joy Relente	Done	Sprint 5	Uploaded to Github	May 19, 2025 → May 24, 2025
	API Implementation		In progress	Sprint 5	Will be carried out to sprint 6	May 19, 2025 → May 24, 2025
▼	Structure - S3		In progress	Sprint 3		May 19, 2025 → May 24, 2025
	Email Verification Form		Not started	Sprint 3	Will be carried out to sprint 6	May 19, 2025 → May 24, 2025
▼	User Content Pages	👤 Patricia Joy Relente	Done	Sprint 3	Uploaded to Github	May 19, 2025 → May 24, 2025
	Profile Page		Done	Sprint 3	Uploaded to Github	May 19, 2025 → May 24, 2025
	Homepage		Done	Sprint 3	Uploaded to Github	May 19, 2025 → May 24, 2025
+ New sub-item						
+ New sub-item						
▼	Structure - S4		Done	Sprint 4		May 19, 2025 → May 24, 2025
▼	User Post	👤 Patricia Joy Relente	Done	Sprint 4	Uploaded to Github	May 19, 2025 → May 24, 2025
	Post Creation		Done	Sprint 4		May 19, 2025 → May 24, 2025
	Post Interaction		Done	Sprint 4		May 19, 2025 → May 24, 2025
+ New sub-item						
▼	Dashboard & Profile	👤 Patricia Joy Relente	Done	Sprint 4	Uploaded to Github	May 19, 2025 → May 24, 2025
	Messages	👤 Ynion, Ma. Bea Mae	Done	Sprint 4	Uploaded to Github	May 19, 2025 → May 24, 2025
	Privacy & Settings	👤 Delima Justine	Done	Sprint 4	Uploaded to Github	May 19, 2025 → May 24, 2025
	Edit Profile	A Arroyo John Matthew	Done	Sprint 4	Uploaded to Github	May 19, 2025 → May 24, 2025

Sprint 5 focused on finalizing core social interaction features such as post creation, editing, and engagement (like, comment, share), completing carried-over tasks from previous sprints, and initiating back-end integration through API implementation to move the system closer to full functionality.

Sprint Retrospective:

What went well:
- Most of the core features for Sprint 5 **(Homepage, Dashboard, Post interactions**) were completed and uploaded to GitHub on time.
- All front-end features for creating, editing, liking, commenting, and sharing posts were successfully implemented with no blockers.
- Tasks from Sprint 3 and 4 that were carried into Sprint 5 (**Dashboard** and **User Pos**t) were finalized and committed without delay.

What could be improved:
- Some tasks remained incomplete (**API Implementation** and **Email Verification Form**) and had to be carried over again to Sprint 6.
- We experienced delays to our backend integration, the API implementation is still in progress, potentially causing delays in feature testing and integration.

What needs to be done (Sprint 5):
- Prioritize the completion of the API Implementation and Email Verification Form in Sprint 6.
- Once the API is completed, ensure full back-end integration and testing for all user and post-related operations.
- Perform UI and UX polishing and review existing components for consistency and performance optimization.