
Sprint 2 percentage completion: 100% Project percentage completion: 22.22%



The sprint focuses on revision of work breakdown structure and creating mockups for the following interfaces: Login Form, Register Form, Profile Settings, Account Settings, Dashboard etc.

Sprint Retrospective:

What went well:

- We successfully completed the development of the Login and Register interface, Settings, Account Settings, Dashboard etc. before the sprint deadline.
- All tasks were completed on time and documented properly in GitHub.
- The tasks were carried out effectively by all members.

What could be improved:

• We have to balance out the frontend and backend tasks. Because sprint 2 focused more on the frontend ("Login Form," "Register Form" etc.). To improve, we will have specific backend tasks related to user authentication, data storage, and any necessary API development on the next sprint.

What needs to be done (Sprint 2):

- All tasks were completed and properly documented in the team's GitHub repository.
- Finalize any minor details in the mockups, login and register form, and the connection of it to our database based on feedback.