
Progress Update | Sprint 1 April 19, 2025 | CLUB-404

Sprint 1 percentage completion: 100% Project percentage completion: 11.11%

Heybleepi



This sprint focused on the preparation of the project's foundational documents, including the Use Case Diagram, User Stories, and Work Breakdown Structure (WBS). It ensured that the team gained a clear understanding of the system's flow, user interactions, and task distribution moving forward.

Sprint Retrospective:

What went well:

- All tasks were completed on time and documented properly in GitHub.
- User stories, use case diagrams, and the work breakdown structure (WBS) were all created and fully addressed.
- Team collaboration was effective, with all members fulfilling their tasks as assigned.
- We met the sprint deadline, and the overall project setup was smooth.

What could be improved:

Everything went well in Sprint 1, and there weren't any significant issues to address.
However, looking ahead, it could be beneficial to explore Notion further to enhance our project management and charting for future sprints. This could help us maintain our momentum and improve how we track progress.

What needs to be done (Sprint 1):

- All tasks were completed and properly documented in the team's GitHub repository.
- Review the overall project setup to ensure that we're fully prepared for Sprint 2, making sure we don't have any gaps in the current setup.
- Finalize any minor details in the user stories, use case diagrams, and WBS based on feedback.
- Consider a final sprint review meeting for this setup to evaluate and ensure everything is covered before we move forward.